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Statement of Ongoing Contractsasof 09/20/18 10/ 11/ 18
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
12- ORA- 1-10. 7/ 11 I N LAGUNA BEACH AT EMERALD BAY JABRE CONTRACTI NG | NC. KI NALY, STEVE $282,100 04/23/18 15%
12- 0Q7504 CLEAN, | NSPECT AND LI NE CULVERT 1813 MANZANI TA LANE 3251-1/4 UNI VERSI TY $47,210 05/16/18 17%
R $47,210 12/ 06/ 18
MANHATTAN BEACH CA 90266 IR'\/I NE CA 92612
(310) 720- 0277 ’ SUSPENDED
(949) 279- 8800
12- ORA- 1- 18. 4/ 18. 4 I N NEWPORT BEACH, AT THE NORTH AM JOHN S. MEEK COMPANY, | NC. JOUBEEN, JAY $758,559 07/20/17 59%
12-0N9104 NEWPORT BAY BRI DGE 55- 0614 14732 S. MAPLE AVE. 3251-1/4 UNI VERSI TY $731, 628 08/15/17 95%
ACNH P001- (622) E REBUI LD FAI LED SLOPE PAVI NG & BI KE SR VE. 42 $16,792 05/ 06/ 19
-0 GARDENA ~ CA 90248 | RVINE, CA 92612
(310) 830- 6323 '
(949) 279- 8638
12- ORA- 1-24. 3/ 24. 3 I N HUNTI NGTON BEACH, AT PCH & COMVET ELECTRIC, INC ESSAYLI, MOUSSA $446,149 09/ 25/ 17 77%
éé—TOGPg(Z)g‘ll (626) E HUNTI NGTON STREET 21625 PRAI RI E STREET 6533 MARI NE VAY, $229, 1% (1)25 gz; 1; 510
i MODI FY SI GNAL & LI GHTING ADA
--0) CHATSWORTH CA 91311 ITx: ;ER Zi 92618
(818) 340- 0965 '
(949) 279- 8816
12-ORA-5-1.2/2. 2 IN ORANGE COUNTY | N SAN CLEMENTE 0.1 POWELL CONSTRUCTORS | NC KI NALY, STEVE $11,064,180 09/20/16  100%
12- 0MA904 M N OF AVE MENDOCINO OC TO 0.2 M S 8555 BANANA AVENUE 27971 LAS RAMBLAS $10, 343,237 10/ 13/ 16 89%
HSNH-PI  -( )0 $347,587 10/ 25/ 18
1- 63 OF AVE PRESIDIO UC FONTANA CA 92335 ROAD
;) -(B) ENFANCE CURVEY | NSTALL OVERHERD SIGN - 1R & B2 M SSI ON VI EJO, CA 92691 OVER RUN
HB1 (949) 297- 8800
12- ORA-5-1.6/11.1 IN OC, IN SAN CLEMENTE, DANA PO NT & ALL AVERI CAN ASPHALT PHAM DAT $8, 405,362 04/ 12/ 18 51%
12-0Q7604 SAN JUAN CAPI STRANO FROM EL CAM NO PO BOX 2229 15700 TUSTIN VI LLAGE iigg 322 8‘215 (2)‘71; 12 3%
REAL TO 0.1 MLE N OF JUNI PERO SI ERA VWAY #2 '
CORONA CA 92878
RD UC 951) 736- 7600 TUSTIN, CA 92780
REMOVE AND REPLACE, OVERLAY RHVA ( ) ) (310) 308- 5405
12-ORA-5-3.0/3.7 OC. |-5 FROM SOUTH OF AVENI DA PI CO TOFLATI RON VEST, | NC. Pl RZADEH, BEHROOZ $52, 536,335 11/25/14 73%
12- OF96A4 SOUTH OF AVENI DA VI STA HERMOSA 1770 LA COSTA MEADOMS DRI VE co o, $50, 699,041 12/22/ 14
NHPI - 005 - (972) 7 910 CALLE NEGOA © $74,177 05/13/19 96%

ADD ONE HOV LANE SUl TE 205

SAN CLEMENTE, CA 92673
(949) 279- 8595

PLN- 6212- (016) E SAN MARCCS CA 92078
--0) (760) 916- 9100
HB5
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12- ORA-5-6.2/8. 7 OC. 1-5 FROM S OF PACI FI C COAST HWY  SHI MM CK CONSTRUCTI ON COVPANY NGUYEN, |RVIN $46, 221,391 12/ 04/ 13 84%
oot TO SN S GREEK D e 27261 LAS RS ooz LI o
0 (014) ADD ONE HOV LANE 16481 SCI ENTI FI C WAY Sul TE 160 :

| RINE Ca 52615 1SS AN VIENQ ch 6261

(949) 333- 1500
12- ORA-5-19.2/22. 2 I'N ORANGE COUNTY - ON RTE 5 FROM LAKE ACCU CONSTRUCTI ON | NC YACOUB, MOHANMAD $4, 946,256 08/ 12/ 14 0%
12-0J61U4 FOREST DR TO ALTON PKW AND ON RTE 2098 S GRAND AVE SUI TE A 15700 TUSTI N VI LLAGE $4, 885,751  09/08/14 0%
| M X059- (055) E 405 FROM RTE 5 T0 0. 2M NORTH OF A A Cn Sp70e vas, #1 $13,440 11/09/18
-0 I RVI NE CENTER DRI VE (714) 641. 4730 TUSTIN, CA 92780 PLANT EST
Aot HI GHVAY PLANTI NG & ERCSI ON CONTROL (949) 279- 8433 SATI S
12- ORA-5-22. 0/ 24. 3 I'N ROUTE 05 FROM BAKE PKW TO JEFFREY R. J. NOBLE COVPANY YACOUB, MOHAMVAD $1, 768,810 06/11/18 64%
% &Nﬁggg_ 00 E RD. IN CITY OF I RVINE 15505 EAST LI NCOLN 6521 MARI NE WAY T#1 2;‘%21 3% (1)85 gg; 12 2504

(994) RESURFACE AC SURFACE W TH OGAC, I|RVINE, CA 92618 ’

--0) ORANGE CA 92865 (948) 270- 8433

(714) 637- 1550
HB1
12- ORA- 5- 23. 2/ 30. 3 I'N ORANGE COUNTY | N TUSTIN AND | RVI NE ALFARO COVNUNI CATI ONS $965, 131  09/19/ 18 0%
12-0HO284 FROM ROUTE 133/ 5 SEPARATI ON TO ROUTE CONSTRUCTI ON, | NC $0 10/ 08/18 0%
AC M 005-(996) E 5/ 55 SEPARATI ON 15614 S. ATLANTI C AVE $0
-0 UPGRADE FI BER OPTI C CABLES, CCTV &

COWPTON  CA 90221
HB4N (310) 669- 8949
12- ORA-5- 23. 8/ 23. 8 I'N ORANGE COUNTY |-5 AT SAND CANYON, SPI NI TAR ESSAYLI , MOUSSA $2, 460,340 04/ 14/ 16 86%
hﬁb?%égfl(OGB)E D12, TMC 16751 KNOTT AVENUE 6533 MARI NE VAY, $1;$‘i’g§: Z‘i’g 2?5 225 %2 78%

UPGRADE EXI STI NG AUDI O VI SUAL TRAI LER #2

--0) LA M RADA CA 90638 RV NE. CA 92618

(714) 367- 2975 (949) 579 8816
HB4N
12- ORA-5-33.3/34.5 IN SANTA ANA ON RTE 5 FROM BROADWAY ACCU CONSTRUCTI ON, | NC. NADERI , ARSALAN $3,996,179 02/15/18 29%
i&&'\%gg_(ws) c TO SANTA ANA RIVER, RTE 22 FROM 2098 S. GRAND AVE. SUITE A 15700 TUSTI N VI LLAGE $618, 92(2) 83; gg; %g 15%

SANTA ANA RI VER TO MAIN ST (PM 9. 8/ VAY TR#4

--0

HA22

SANTA ANA CA 92705

11.0), ON RTE 57 FROM RTE
(714) 641- 4730

PLANTI NG, | RRI GATI ON, ROCK BLANKET

TUSTIN, CA 92780
(949) 279- 8447
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-5-34.5/37. 4 I N ORANGE COUNTY | N ORANGE AND AUTOBAHN CONSTRUCTI ON | NC. Pl RZADEH, BEHROOZ $1,984,740 02/16/18 84%
12- ON6404 ANAHEI M FROM SANTA ANA RI VER BRIDGE 933 N. BATAVIA ST. $1,542,711  03/09/18

3251 1/4 UNI VERSI TY
DRI VE, #1

I RVINE, CA 92612
(949) 279- 8595

77%
SI MG 005- (990) E TO HARBOR BOULEVARD OVERCROSSI NG $364, 091 10/ 24/18
-0 GROOVI NG EXI STI NG PCC, | NSTALL NEW ORANGE  CA 92867

(714) 769- 7025

HB1

12- ORA-5-/44. 4 IN SAN CLEMENTE, SAN JUAN CAP, BC TRAFFI C SPECI ALI ST NGUYEN, |RVIN $4, 443,674 03/ 06/ 18 93%
12- OR0704 M SSI ON VI EJO, LAGUNA NI GUEL, LAGUNA 638 W SOUTHERN AVE 3251 1/4 UNI VERSI TY $3, 252,107 03/20/18 73%
HI LLS, LAKE FOREST, |RVINE, TUSTIN, DRI VE $1,054,612  10/03/18
SANTA ANA, ANAHEI M FULLER ORANGE ~ CA 92865 | RVI NE, CA 92612
REMOVE AND REPLACE PAVEMENT (714)974-1190 (949) 279- 8590
12-ORA-5-/.1 I N ORANGE COUNTY AT VAR QUS KDC | NC., DBA DYNALECTRI C NAJM ELIE $10, 121, 401 03/08/16 98%
12- ON78U4 LOCATIONS.  5,22,57,73,133 AND 405 4462 CORPORATE CENTER DR 6533 MARI NE VAAY, $9,831,723 03/29/16 97%
NHP- X059- ( 067) E UPGRADE EXI STI NG FI BER OPTI C TRAI LER 2 $0 10/ 31/ 18

--0)

LOS ALAM TGS CA 90720
(714) 828- 7000

I RVINE, CA 92618

(949) 279- 8826

12-ORA-22-.3/2.9 I'N ORANGE COUNTY SEAL BCH GARDEN GRI FFI TH COVPANY G LCHRI ST, WLLIAM $3, 260, 000 07/12/16 100%

ﬁ/; gﬁgmmg GROVE/ LOS ALAM TOS WESTM NI STER | - 405 3050 E BI RCH STREET 15700 TUSTI N VI LLAGE $3, 1;? ggi 2;; gg; ;g 93%
-(019) PM 20.4/24.0 |- 605 PM 3.0/R1.6 SR22 VAY '
--0) BREA, CA 92821
PM RO. 3/ R2. 9 714) 984 5500 TUSTIN, CA 92780
B4 HI GHWAY REPLACEMENT PLANTI NG ( ) ) (949) 279- 8438
12- ORA-39-.6/22. 2 I'N ORANGE COUNTY | N HUNTI NGTON BEACH, PTM GENERAL ENGI NEERI NG NAJM ELIE $1, 666, 661 12/ 13/ 17 0%
éﬁjﬁoewg(z)gg 035) E ANAHEI M AND LA HABRA AT VARI QUS SERVI CES, | NC. 6533 MARI NE VY, #2 28 815 135 12 0%
0 - (035) LOCATI ONS FROM ATLANTA AVENUE TO 5942 ACORN ST. IRVINE, CA 92618
o CYPRESS STREET. (949) 279- 8826
MODI FY SI GNALS, ADD SAFETY LIGHTING N VERSIDE  CA 92504
HB1 (951) 710- 1000
12-ORA-39-1.9/1.9 ROUTE 39 AT UTICA AVENUE IN CI TY OF ALFARO COVNUNI CATI ONS $412,245 08/ 01/ 18 0%
12- ON9904 HUNTI NGTON BEACH. CONSTRUCTI ON, | NC $0 08/ 20/ 18 0%
SSTG P039- (036) E $0

MODI FY SI GNALS, SAFETY LI GHTI NG 620 S. BRADFI ELD AVENUE

--0)
COVPTON  CA 90221

(310) 669- 8949
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12- ORA-39-5.7/14. 4 "I'N ORANGE COUNTY, | N HUNTI NGTON HI GHLAND CONSTRUCTION, INC.  NAIJM ELIE $233,253 10/ 04/ 17 0%
éﬁ;—loGleégg-(OBZ) BEACH AND BUENA PARK, ON ROUTE 39 133 N. PIXLEY STREET 6533 MARI NE WAY, 23 18; %5 1; 0%
0 (BEACH BLVD), AT CENTER AVE AND AT VB NGE CA 92868 TRAI LER #2
ROUTE 91 RAWPS' (714) 538. 5156 I RVINE, CA 92618 SUSPENDED
HBL 1- MODI FY SI GNALS 2- REFRESH (949) 279- 8826
12- ORA-39-9.8/10. 5 I'N ORANGE COUNTY | N STANTON FROM 0.1 SPECTRUM CONSTRUCTI ON GROUP,  MAHDAVI, SAEED $1, 848,744 11/01/16 0%
iéxj&%ggg-(sm) M SOUTH OF BEVER PLACE TO 0.1 M I NC. 15700 TUSTI N VI LLAGE $143, 4;8 é%j gg; ig 8%
NORTH OF STANTON STORM CHANNEL 32 EDELMAN VAY #3
-0 REHABI LI TATE DRAI NAGE SYSTEMS, URVINE  CA 92618 TUSTIN, CA 92780 SUSPENDED
HA42 (949) 299- 1400 (949) 279- 8575
12- ORA-39-12.4/17. 4 IN ORA AND LA CO AT VAR LOC FROM ALL AVERI CAN ASPHALT PHAM DAT $5,961,030 09/25/17 37%
12-0J4004 LI NCOLN AV | N ANAHEI M TO ROSECRANS AV 400 EAST 6TH STREET 15700 TUSTI N VI LLAGE $134,802  10/27/17 204
ACNH- P039- (033) $42,485 06/ 03/ 19
0 IN LA M RADA. CA 92879 VAY, #2
PAVEMENT REHABI LI TATI ON FROM CORON TUSTIN, CA 92780
(951) 736-7600 (949) 279- 8586
HA22
12- ORA-55-1.2/17.9 I'N ORANGE COUNTY | N VARI QUS CI TI ES AT CHUMO CONSTRUCTI ON | NC JOUBEEN, JAY $11, 876,799 01/10/17 90%
i\éiéwﬁﬂ%.(sos)s \(;/:RngJJTsELcl)C/TAQ %EW%/ 8.19 M LE NORTH 14425 JOANBRI DGE STREET 31;2R,5\1,Ell :ZUNI VERS! TY $7, ggg: 822 (ﬁ; gg; i; 67%
-0 SEPARATI ON. Bg;?/\gglopgggz CA 91706 I RVINE, CA 92612
HB1 UPGRADE SAFETY DEVI CES (626) 960- (949) 279- 8638
12- ORA-55-2.0/5.9 I'N ORANGE COUNTY ON RTE 55 FROM 17 THWESTCOAST PUBLI C WORK | NC DI CKSON, ERIC $3, 536,910 09/ 04/ 14 0%
ijﬁﬁ?%gg‘(osa) c STREET TO RTE 405 AND ON RTE 73 (PM 20058 VENTURA BLVD #318 3337 M CHELSON DRI VE, $3, 6;?223 (1)25 gg; 13 0%
10. 0/ 15. 20, 23. 4/ 27.8) FROM RTE5 TO AND H LLS CA 91364 SUI TEL00 ’
0 GLENWOOD DRI VE AND FR (" ‘8:1:8E)L206-9990 | RVINE, CA 92612 PLANT EST
HAZS HI GHWAY PLANTI NG | RRI GATI ON (949) 724- 2814 SATI S
12- ORA- 55-17. 0/ 17 IN THE CI TY OF ORANGE, NORTHEAST KANAAN CONSTRUCTI ON, | NC $1, 147,639 06/11/18 0%
12- 0Q4604 CORNER OF LI NCOLN STREET/ NCHL RANCH 230 SOUTH | RW NDALE AVENUE :g 07/13/18 0%

AND SR- 55.

PROPOSE PARK AND RIDE LOT FOR A AZUSA CA 91702

(626) 334-5775
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-55-/0 I N ORANGE COUNTY, | N ANAHEI M AND COST TRAFFI C LOOPS CRACKFILLING ~ NAJM ELIE $509, 373 03/23/18 0%
12- 0Q0904 MESA AT VAR OUS LOCATI ONS I NC. 6533 MARI NE VAY, #2 23 82; 12; 12 0%
REPLACE AND | NSTALL LI GHTI NG 946 S. EMERALD ST. IRVINE, CA 92618
ANAHEI M CA 92804 (949) 279- 8826
HV4 (714) 520- 4026
12- ORA-57-12. 3/ 15. 2 I N ORANGE COUNTY | N ANAHEI M FROM 0.3 ACCU CONSTRUCTI ON, | NC. G LCHRI ST, WLLI AM $1, 652, 778 09/ 19/ 17 0%
12- OF04A4 M LE SOUTH OF KATELLA AVENUE 2098 S. GRAND AVE. SUITE A 15700 TUSTI N VI LLAGE $1, 42; Zgg (1)25 13; g 0%
HI GHVAY REPLACEMVENT PLANTI NG VAY, #4 :
SANTA ANA CA 92705 TUS:I'I N CA 92780
(714) 641- 4700 : PLANT EST
HBAN (949) 279- 8438 SATI S
12- ORA-57- 16. 2/ 20. 9 I N ORANGE COUNTY FROM 0.2 M LE SOUTH ACCU CONSTRUCTI ON, | NC. NOMK, JOHN $1, 505,443 02/ 15/ 18 39%
12- OFO3U4 OF ORANGETHORPE AVENUE UNDERCROSSI NG2098 S. GRAND AVE. SUI TE A 15700 TUSTI N VI LLAGE $§§§;* gi 825 825 %2 23%
I N PLACENTI A TO LAMBERT ROAD VAY, T4 :
UNDERCROSSI NG | N BREA SANTA ANA ~ CA 92705 TUSTIN, CA 92780
HBAN HI GHWAY REPLACEMENT PLANTI NG (714) 641-4730 (949) 279- 8511
12- ORA-73-8.7/12. 6 IN CI TY OF COSTA MESA ROUTE 73 ENDURANCE AMERI CAN | NSURANCE NAJM ELI E $833,255 01/20/16  100%
12- 0H2254 I NSTALL FI BER OPTI C CABLES & CCTVS  COVPANY ASSI GNEE OF SMART 6533 MARI NE $789, 755 02/11/16 95%
NHP- PO73- (115) E TECH GROUP | NC $0 11/30/18
0 WAY, TRAI LER #2 09/ 27/ 18
3780 MANSELL RD #400 I RVINE, CA 92618 OVER RUN
HB4N ALPHARETTA, GA 30022 (949) 279- 8826
(678) 232- 2341
12- ORA- 73-13. 2/ 27. 6 IN OC, IN LAGUNA NI GUEL, LAGUNA AUTOBAHN CONSTRUCTI ON | NC. KI NALY, STEVE $977,710 02/26/18  100%
12- 0Q604 BEACH, NEWPORT BEACH, I RVINE, COSTA 933 N. BATAVI A ST. 3251-1/4 UNI VERSI TY $930, 723 83; gg; ig 100%
MESA AT VAR LOCATI ONS FROM PACI FI C DRI VE. #1
ORANGE CA 92867 " 09/ 05/ 18
PARK DR UC TO RTE 73/405 S (714) 769- 7025 I RVINE, CA 92612 COVPLETED
METHACRYLATE DECK SEAL TREATMENT (949) 279- 8800
12- ORA- 73-22. 5/ 25. 7 IN ORA CO IN | RVINE AND NEWPORT R J. NOBLE COMVPANY MU TABA, ADIL $6, 291, 602 12/ 01/ 17 27%
12- OMD604 BEACH FROM BONI TA CYN DR/ FORD RD UC 15505 EAST LI NCOLN AVE $40,935 12/18/17
ACNH PO73- (126) E 15700 TUSTIN VILLAGE $4,400 06/ 19/ 19 1%

--0

HA22

State of California Department of Transportation

TO RED HI LL AVE CC
RESURFACI NG AC PAVEMENT ON FWY, &

ORANGE CA 92865
(714) 637- 1550

VAY, #3
TUSTIN, CA 92780
(949) 279- 8397



State of California Department of Transportation Page 6
Statement of Ongoing Contractsasof 092018 10/ 11/ 18
District 12
Location xwaraea
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Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-74-2.9/5 SR- 74 BETWEEN EAST OF ANTONI A PKWY/  CHUMD CONSTRUCTI ON | NC RAVANI POUR, MOHAMVAD $5, 044,309 09/ 06/ 16 48%
ﬁéé?};204_( P LA PATA RD. (PM 2.93) AND EAST OF 14425 JOANBRI GE STREET 6521 MARI NE VY, $4'7§§'§§§ 82;?2;12 929
CONROCK ENTRANCE ( PM 5. 06) TRAI LER #1
406-2 E-0) CONSTRUCT 4- FOOT RI GHT SHOULDER, BALDWN PARK ~ CA 91706 I RVI NE, CA 92618
(626) 960- 9502 (949) 279- 8840
HB1
12-ORA-74-/1.6 IN SAN JUAN CAPI STRANO FROM | -5/ EAST STL LANDSCAPE, | NC. NADER!, ARSALAN $818,022 09/ 22/ 15 74%
N L o122 CamTON e 15700 ST v LA TR W o
HI GHWAY REPLACEMVENT PLANTI NG VAY TR#4
9062- E -() LOS ANGELES CA 90001 TUSTI N CA 92780
(323)581- 8200 (949)2%9_8447
HE12
- - - ly ] i) 0
12- ORA-90-. 6/ 8 I N ORANGE COUNTY FROM LA HABRA HILLS PETERSON- CHASE GENERAL Pl RZADEH, BEHROOZ $4, 422,746 12/ 29/ 17 39%
12-OMD104 DRIVE I N LA HABRA TO ROSE DRIVE IN ENG NEERI NG CONSTRUCTI ON, | NC. 3251 1/4 UNI VERSI TY $160, 137 02/ 09/ 18 9
ACST- P090- ( 015) E $44. 833 07/ 24/ 19 4%
()' -(015) PLACENTI A 16351 CONSTRUCTI ON Cl RCLE WES DRI VE #1 :
o REPLACE CURB RAMPS & S| DEWALKS
IRVINE CA 92606 'SZ;N§%9C§532612
HB71 (949) 252- 0441 (949) 279-
12- ORA-91-.8/6. 1 IN OC, | N BUENA PARK, FULLERTON & ALL ANMERI CAN ASPHALT Pl RZADEH, BEHROOZ $1,012, 781 04/ 09/ 18 93%
12- 0Q7704 ANAHEI M AT VARI OUS LOCATI ONS FROM PO BOX 2229 3251 1/4 UNI VERSI TY $8§g,g§§ ggjggjig 82%
VALLEY VI EW ST OC TO RTE 91/57 SEP DRI VE, #1
REMOVE AND REPLACE RHMA ON RAMPS, CORONA ~ CA 92878 I RVINE, CA 92612 SUSPENDED
(951) 736- 7600 (949) 279. 8505
12-ORA-91-.9/5. 4 I N ORANGE COUNTY | N ANAHEI M AND ACCU CONSTRUCTI ON, | NC. G LCHRI ST, WLLI AM $1,421,370 03/20/17  100%
12-0C5714 FULLERTON FROM 0.3 M LES VEST OF 2098 S. GRAND AVE. SUTE A 15700 TUSTIN VI LLAGE $1’2;§’22§ gijggjég 90%
BROOKHURST STREET UNDERCROSSI NG TO VAY T#4
0.2 MLES EAST OF STATE COLLE SANTA ANA  CA 92705 TUSTIN, CA 92780
13 REPLACEMENT HI GHWAY PLANTI NG (714) 641- 4730 (949) 279- 8438
12- ORA-91-5.2/6. 4 I N ORANGE COUNTY | N ANAHEI M AND SEMA CONSTRUCTI ON, | NC. G LCHRI ST, WLLI AM $2, 737,895 02/21/18 29%
12- ON0904 PLACENTI A ON ROUTE 91 FROM STATE 320 GODDARD WAY SUI TE 150 $956, 285  03/20/18 9
ACNH X059- ( 076) 15700 TUSTIN VI LLAGE $193 843 05/17/19 %

--0

HA22

COLLEGE BOULEVARD UNDERCROSSI NG AND
ON ROUTE 57 FROM LA PALMA AV
ROADSI DE SAFETY | MPROVEMENTS

IRVINE CA 92618
(949) 470- 0500

VAY #4
TUSTIN, CA 92780
(949) 279- 8438
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-91-8. 9/ 16 RTE 91 AT RTE 55 | NTERCHANGE AND RTE POWELL COl NSTRUCTORS | NC NAIM ELI E $4,584,289 12/21/16  100%
1\2-0'\/’%% 9071 3 57 | NTERCHANGE. 8555 BANANA AVENUE 6533 MARI NE VAY, $4§;§8§'§’§2 %;éi; 1; 98%
oS -(907) I NSTALL ADDI TI ONAL LI GHTI NG AT TRAI LER #2 '

--0) FONTNA CA 92335

(909) 356- 8880 I RVINE, CA 92618 OVER RUN
LBl (949) 297- 8826
12- ORA-133-7.8/13.7 IN I RVINE ON RTE 133 FROM RTE 405 TO ORTI Z ENTERPRI SES, | NC. G LCHRI ST, BILL $1,871,970 06/28/18 0%
AW P133- (015) E RTE 241. 6 CUSHING SUITE 200 15700 TUSTIN VI LLAGE 20 osrez0 0%

. RELOCATE FACI LI TIES, CONSTRUCT

-0 IRVINE CA 92618 %\s(ﬂTil CA 92780

(949) 753- 1414 '
HAoo (949) 279- 8438
12- ORA-133-8.6/9. 6 I'N ORANGE COUNTY, | N I RVINE FROM SAN AUTOBAHN CONSTRUCTI ON | NC. Pl RZADEH, BEHROCZ $628,110 05/01/18 97%
12-0Q7804 DI EGO CREEK TO ROUTE 133/5 SEPARATI ON933 N. BATAVI A ST. 3251 1/4 UNI VERSI TY $522, 722 8?5 ;g; 12 83%

REMOVE AND REPLACE RHVA ON RAMPS DRI VE, #1
ORANGE CA 92867
(714) 769- 7025 I RVINE, CA 92612 SUSPENDED
(949) 279- 8595

12- ORA-133-9.5/9.5 I'N ORANGE COUNTY I N | RVINE AT ROUTE USS CAL BUI LDERS | NC RAVANI POUR, MOHAMVAD $14, 282,777 01/ 05/ 16 65%
12-ONL104 133 / 5 SEPARATI ON. 8051 MAIN STREET $14, 751,511 02/03/16 0
NHP- X059- ( 064) E o | NIECTI ON GROUTI NG fi\zﬂlN:ARgEg\zAgzg#l $204 929 02/28/19  2°%
--0) STANTON CA 90680 '

(714) 828- 4882 (949) 279- 8601
HA23
12- ORA-142-.8/2.9 I'N ORANGE COUNTY | N BREA FROM ROUTE R.J. NOBLE COVPANY YACOUB, MOHAVAD $3, 625,961 11/16/17  100%
12- ON6004 90/ 142 TO BREA HI LLS AVENUE PO BOX 620 6521 MARI NE WAY, #1 $3,203,902  12/26/17 89%
AC;S)T P142- (016) E RESURFACE CONVENTI ONAL Hi GHWAY ANGE CA 92856 IRVI NE, CA 92618 $169, 957  10/31/18

(714) 637- 1550 (949) 279- 8433
HA22
12- ORA-405-2. 4/ 3.9 IN ORANGE COUNTY, 1-405 AUX LANE CHUMD CONSTRUCTI ON | NC $3,977,383 09/19/18 0%
12-0HO454 SOUTHBOUND - UNI VERSI TY TO RTE. 133 14425 JOANBRI DGE STREET :g 10709/ 18 0%

HB4

State of California Department of Transportation

IN THE CI TY OF | RVINE, BETWEEN RTE.
133 AND SAND CANYON AVENU
CONSTRUCT AUX. LANES.

BALDW N PARK CA 91706
(626) 960- 9502
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Statement of Ongoing Contractsasof 09/20/18 10/ 11/ 18

District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 405-2. 6/ 5. 8 IN ITRVINE, FROM 1700 S. OF SAND CYN CHUMO CONSTRUCTI ON | NC ZOKAI, FARID $17,911, 775 11/29/16 58%
iZ-ON?f/gg_(z%)z TO 2100 S. OF JAMBOREE RD. 14425 JOANBRI DGE STREET 15700 TUSTI NE VI LLAGE $15$42132' gég 15; iéj 12 84%

oS REPLACE K- RAIL & EXTEND SB AUX VAY, #2 '
--() BALDW N PARK CA 91706 TUSTI N, CA 92780

(626) 960- 9502 949) 279- 8435

HB1 (949) 279-
12- ORA- 999-/ 0 IN ORANGE COUNTY | N ROUTES 01, 133, SERVITEK SOLUTIONS INC ACCT  NAJM ELIE $826,977 12/29/15  100%
e MO s o e TG Sy o

0 I NSTALL TMS EQUI PMENT AND TRAFFI C 11304 1/2 SOUTH STREET TRAI LER #2 09/ 04/ 18

I RVINE, CA 92618 COWPLETED

CERRI TGS, CA 90703
(949) 279- 8826

(626) 277- 1650

Totals: Authorized Final Amt: $255, 280, 410 Completed to Date: $197, 576,034  Work ThisMonth: $4, 332, 078




Cnty Rt Pm

12- ORA- 1-10.

7/ 11

12- ORA-1-18.4/18. 4
12-ORA-1-24.3/24.3
12-ORA-5-1.2/2.2

12-ORA-5-1.6/11. 1

12-ORA-5-3.0/3.7
12-ORA-5-6.2/8.7

12- ORA-5-109.
12- ORA-5-22.
12- ORA-5-23.
12- ORA-5-23.
12- ORA-5-33.
12- ORA- 5- 34.

2/ 22.
0/ 24.
2/ 30.
8/ 23.
3/ 34.
5/ 37.

12-ORA-5-/44. 4

12- ORA-5-/.

12-ORA-22-.3/2.9

12- ORA-39-.6/22.2
12-ORA-39-1.9/1.9

A O 0O W W N

12-ORA-39-5.7/14. 4
12- ORA-39-9.8/10.5

12- ORA-39-12. 4/17. 4

12- ORA-55-1.2/17.9

Statement of Ongoing Contracts - Index

Contract

12- 0Q7504
12- 0N9104
12- 0P0204
12- 0MA904
12- 0Q7604
12- 0F96A4
12- OF96E4
12-0J61U4
12- ON6504
12- 0H0284
12- 0N2204
12- 0N0804
12- ON6404
12- 0R0704
12- ON78U4
12-0716U4
12- OMb204
12- 0N9904
12- ON7104
12- 0H2704
12- 034004
12- OM6004

Page
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Cnty Rt Pm
12- ORA-55-2.0/5.9
12- ORA-55-17. 0/ 17
12- ORA-55-/0
12- ORA-57-12.3/15.2
12- ORA-57-16. 2/ 20. 9
12- ORA-73-8.7/12.6
12- ORA-73-13.2/27.6
12- ORA-73-22.5/25.7
12-ORA-74-2.9/5
12-ORA-74-/1.6
12- ORA-90-. 6/ 8
12-ORA-91-.8/6.1
12-ORA-91-.9/5. 4
12-ORA-91-5.2/6.4
12- ORA-91-8.9/ 16
12- ORA- 133-7.8/13.7
12- ORA-133-8.6/9.6
12- ORA-133-9.5/9.5
12- ORA-142-.8/2.9
12- ORA-405-2.4/3.9
12- ORA-405-2.6/5.8
12- ORA-999-/0

Statement of Ongoing Contracts - Index

Contract

12- 0H20W4
12- 0Q4604
12- 0Q0904
12- OF04A4
12- OFO3W4
12- 0H2254
12- 0Qr604
12- 0MD604
12-0L7204
12- OE31A4
12- 0MD104
12-0Qr704
12-0C5714
12- 0N0904
12- OM6104
12- ON1004
12- 0Q7804
12- ON1104
12- ON6004
12- 0HO0454
12- 0MB504
12- ON8214

Page
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District
Federal Aid
- -
- E-
-S-
- SH-

District Total:

12

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE H GHWAY

Bid + CCO

$5, 911, 387
$23, 465, 979
$8, 048, 706
$25, 963, 723
$191, 890, 616
$255, 280, 410

Work Comp
$4, 885, 751
$2, 626, 041
$3, 364, 039
$8, 933, 666

$177, 766, 538
$197, 576, 034

Statement of Ongoing Contracts-Summary

District
12

Work completed this Period:

Work Completed This Period
$1, 804, 686

$1, 804, 686
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